

BRINE SCHEDULE

The following are tentative dates for brine applications. Dates may change due to weather and scheduling.

TOWNSHIP	1ST APPLICATION	2ND APPLICATION	3RD APPLICATION
BERLIN	MID-JUNE	EARLY AUGUST	TWP APPROVAL
BOSTON	LATE MAY	MID-JULY	EARLY SEPTEMBER
CAMPBELL	MID-MAY	MID-JULY	MID-AUGUST
DANBY	MID-MAY	EARLY JULY	LATE AUGUST
EASTON	EARLY MAY	LATE JUNE	TWP APPROVAL
IONIA	EARLY MAY	EARLY JULY	TWP APPROVAL
KEENE	EARLY JUNE	EARLY AUGUST	TWP APPROVAL
LYONS	EARLY JUNE	EARLY AUGUST	TWP APPROVAL
NORTH PLAINS	EARLY JUNE	TWP APPROVAL	TWP APPROVAL
ODESSA	MID-JUNE	MID-AUGUST	TWP APPROVAL
ORANGE	MID-JUNE	EARLY AUGUST	TWP APPROVAL
ORLEANS	LATE MAY	LATE JULY	TWP APPROVAL
OTISCO	LATE MAY	EARLY JULY	TWP APPROVAL
PORTLAND	EARLY MAY	EARLY JULY	TWP APPROVAL
RONALD	EARLY MAY	EARLY JULY	TWP APPROVAL
SEBEWA	MID-MAY	MID-JULY	TWP APPROVAL